
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:50 PM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 467 Date: 07-Nov-2011 Monday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 790

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and cool

•0800 hrs SAS staff meeting
•Prepared for work at the CHP facility tomorrow, but I was informed that OC Jones could not perform the
work until Wednesday. I informed John Jewell and Mike O’Keefe in Sacramento and we changed the work
date.
•Submittal 2550R02, R03, R05, R06, and R07 were reviewed and finalized and sent over to ABF in PMIV.

Accrued 2 hours of overtime covering the Contractor’s hours of operation.

Bid Item: 056 E-L13-ALB.05604-0120F4 E Line Lift13 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L13-WEL.05604-0120F4 E Line Lift13 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L13-ALB.05604-0120F4 W Line Lift13 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L13-WEL.05604-0120F4 W Line Lift13 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L13-CBM.05604-0120F4 E-W Line Cross Over Lift13 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 467 Date: 07-Nov-2011 Monday
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